
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/30/2003

ESTIMATE SUMMARY 09:25:32

CONTID: C14509         ESTIMATE NO: 0003 PROG 2002

PCN: 14509-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 04 - R6 MAINT. DECK REPAIR PERCENT TIME:

PROJECT NO: C R600-208                    

FY 04 - R6 MAINT. DECK REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 11/25/2003 DATE TIME STARTED 08/11/2003

ONE PLAIN VIEW RD DATE LET 07/17/2003 DATE WORK BEGAN 08/11/2003

 DATE AWARDED 07/21/2003 DATE TIME STOPPED 06/30/2004

 DATE CONTRACT EXECUTED 08/05/2003 DATE ACCEPTED 06/30/2004

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 08/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,018,016.63 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,502,439.34 NON-PARTICIPATING 218,647.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,994.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.20

WORK DAYS

WORK DAYS

73.98%

264,911.81

218,647.89

218,647.89

216,653.65

$

$

$

$

960.00

752,144.82

753,104.82

0.00

753,104.82

-7,986.56

0.00

745,118.26

0.00

AMOUNT DUE 745,118.26 216,653.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 216,653.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 2,043.720

3,810.540

202-00250  
 

5,854.260

SF  

1.65000 9,659.535,854.260

6,287.39

0015 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

15.00000 0.000.000

0.00

0020 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

2.00000 0.000.000

0.00

0025 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

150.00000 300.002.000

0.00

0030 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

75.00000 0.000.000

0.00

0035 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

0.000

HOUR

10.00000 0.000.000

0.00

0040 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 35.330

0.000

403-00720  
 

48.330

TON 

96.00000 3,391.6835.330

0.00

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0050 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

2.00000 0.000.000

0.00

0055 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

120.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

61,898.06000 37,138.840.600

0.00

0065 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

1,580.000

SF  

1.79000 0.000.000

0.00

0070 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 56.400

35.630

627-00012  
 

120.580

GAL 

44.00000 4,049.3292.030

1,567.72

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 115.000

518.600

627-01000  
 

689.700

SF  

8.25000 5,227.20633.600

4,278.45

0080 FLAGGING 613.000

220.500

630-00000  
 

1,078.500

HOUR

18.42000 15,353.07833.500

4,061.61

0085 UNIFORMED TRAFFIC CONTROL 97.000

5.500

630-00003  
 

200.000

HOUR

58.06000 5,951.15102.500

319.33

0090 TRAFFIC CONTROL VEHICLE 1.500

-0.500

630-00004  
 

2.000

EACH

4,223.00000 4,223.001.000

-2,111.50

0095 TRAFFIC CONTROL INSPECTION 13.000

5.000

630-00007  
 

18.000

DAY 

99.00000 1,782.0018.000

495.00

0100 TRAFFIC CONTROL VEHICLE (TRUCK) 1.500

-0.500

630-00009  
 

2.000

EACH

10,555.00000 10,555.001.000

-5,277.50

0105 TRAFFIC CONTROL MANAGEMENT 40.000

16.000

630-00012  
 

75.000

DAY 

410.00000 22,960.0056.000

6,560.00

0110 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

210.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.000

630-80341  
 

5.000

EACH

75.00000 187.502.500

0.00

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

0.000

630-80342  
 

45.000

EACH

130.00000 2,925.0022.500

0.00

0125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

12.000

EACH

185.00000 1,110.006.000

0.00

0130 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.500

0.000

630-80344  
 

165.000

SF  

20.00000 1,650.0082.500

0.00

0135 PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

1.000

EACH

6,335.00000 3,167.500.500

0.00

0140 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,250.00000 1,875.001.500

0.00

0145 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 90.000

0.000

630-80364  
 

180.000

EACH

73.00000 6,570.0090.000

0.00

0150 TRAFFIC CONE 130.000

0.000

630-80380  
 

260.000

EACH

8.45000 1,098.50130.000

0.00

0155 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.500

-0.500

630-85040  
 

2.000

EACH

5,280.00000 5,280.001.000

-2,640.00

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A (ADJUST UTILITIES) 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

21,261.950

F A 

1.00000 0.000.000

0.00

0185 F/A LANDSCAPING 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

1350 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -9,969.620

1,123.000

900-00006  
 

0.000

DOL 

1.00000 -8,846.62-8,846.620

1,123.00

1450 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

1.000

DOL 

13,286.60000 0.000.000

0.00

CAT 135,607.6714,663.50266,162.54CURRENT AMT0200 $ $ $

CAT NO0300 E-17-DU, I76 WB @ UPRR 

0190 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0195 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0200 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0300 E-17-DU, I76 WB @ UPRR 

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0215 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0225 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0230 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0235 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0301 E-17-DC, I76EB @ UPRR 

0240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0245 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0255 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00



CONTID: C14509         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0301 E-17-DC, I76EB @ UPRR 

0260 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0265 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0270 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0275 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0280 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0285 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-GV, I76 WB @ YORK 

0290 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0295 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0300 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0302 E-17-GV, I76 WB @ YORK 

0310 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0325 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0330 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0335 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0302 $ $ $

CAT NO0303 E-17-GW, I76 EB @ YORK 

0340 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0345 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0350 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0303 E-17-GW, I76 EB @ YORK 

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0365 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0370 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0375 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0380 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0385 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0303 $ $ $

CAT NO0304 E-16-GQ, SH 95 @ UPRR 

0390 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

600.000

SY  

1.85000 0.000.000

0.00

0395 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

1,201.000

SY  

5.10000 0.000.000

0.00

0400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

707.490

SY  

90.00000 0.000.000

0.00

0405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

6.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0304 E-16-GQ, SH 95 @ UPRR 

0410 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

115.720

TON 

53.00000 0.000.000

0.00

0415 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

132.000

TON 

53.00000 0.000.000

0.00

0420 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

30.000

GAL 

2.50000 0.000.000

0.00

0425 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,242.000

SY  

8.66000 0.000.000

0.00

0430 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

78.500

CY  

410.00000 0.000.000

0.00

0435 REINFORCING STEEL 0.000

0.000

602-00000  
 

3,791.400

LB  

1.76000 0.000.000

0.00

CAT 0.000.00134,356.94CURRENT AMT0304 $ $ $

CAT NO0305 E-16-GX, I70 WB @ KIPLING 

0440 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0445 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0455 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0305 E-16-GX, I70 WB @ KIPLING 

0460 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0465 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0470 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0475 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0480 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0485 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0305 $ $ $

CAT NO0306 E-16-GY, I70 EB @ KIPLING 

0490 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0495 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0306 E-16-GY, I70 EB @ KIPLING 

0510 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0515 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0520 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0525 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0530 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0535 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0306 $ $ $

CAT NO0307 E-16-JL, I70 WB @ SH72 

0540 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0545 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0550 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0555 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0307 E-16-JL, I70 WB @ SH72 

0560 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0565 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0570 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0575 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0580 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0585 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0307 $ $ $

CAT NO0308 E-16-JN, I70 EB @ SH72 

0590 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0595 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0600 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0605 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0308 E-16-JN, I70 EB @ SH72 

0610 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0615 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0620 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0625 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0630 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0635 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0308 $ $ $

CAT NO0309 E-16-JK, I70 WB @ 44TH 

0640 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0645 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0650 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0655 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0309 E-16-JK, I70 WB @ 44TH 

0660 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0665 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0670 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0675 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0680 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0685 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0309 $ $ $

CAT NO0310 E-16-JP, I70 EB @ 44TH 

0690 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0695 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0700 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0705 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JP, I70 EB @ 44TH 

0710 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0715 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0720 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0725 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0730 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0310 $ $ $

CAT NO0311 E-16-HF, I70 WB @ 32ND 

0735 *REMOVAL OF ASPHALT MAT (PLANING) 1,444.000

0.000

202-00240  
 

1,444.000

SY  

1.85000 2,671.401,444.000

0.00

0740 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000

0.000

202-00246  
 

857.000

SY  

5.10000 4,370.70857.000

0.00

0745 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 413.930

0.000

202-00453  
 

413.930

SY  

90.00000 37,253.70413.930

0.00

0750 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.420

0.000

202-00460  
 

1.420

SY  

105.00000 149.101.420

0.00

0755 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 248.460

0.000

403-33871  
 

248.460

TON 

53.00000 13,168.38248.460

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0311 E-16-HF, I70 WB @ 32ND 

0760 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 94.000

0.000

403-33871  
 

94.000

TON 

53.00000 4,982.0094.000

0.00

0765 *EMULSIFIED ASPHALT (SLOW-SETTING) 100.000

0.000

411-10255  
 

100.000

GAL 

2.50000 250.00100.000

0.00

0770 *WATERPROOFING (MEMBRANE) 857.000

0.000

515-00120  
 

857.000

SY  

8.66000 7,421.62857.000

0.00

0775 CONCRETE CLASS D (BRIDGE) (SPECIAL) 46.500

0.000

601-03041  
 

46.500

CY  

410.00000 19,065.0046.500

0.00

0780 REINFORCING STEEL 469.350

0.000

602-00000  
 

469.350

LB  

1.76000 826.06469.350

0.00

CAT 90,157.960.0090,157.96CURRENT AMT0311 $ $ $

CAT NO0312 E-16-HE, I70 EB @ 32ND 

0785 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0790 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0795 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0800 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

0805 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0312 E-16-HE, I70 EB @ 32ND 

0810 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0815 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0820 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0825 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0830 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0312 $ $ $

CAT NO0313 F-16-HK, I70 WB @ 20TH 

0835 *REMOVAL OF ASPHALT MAT (PLANING) 1,687.000

0.000

202-00240  
 

1,687.000

SY  

1.85000 3,120.951,687.000

0.00

0840 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 796.000

0.000

202-00246  
 

796.000

SY  

5.10000 4,059.60796.000

0.00

0845 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 504.680

0.000

202-00453  
 

504.680

SY  

90.00000 45,421.20504.680

0.00

0850 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.250

0.000

202-00460  
 

1.250

SY  

105.00000 131.251.250

0.00

0855 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 236.410

0.000

403-33871  
 

236.410

TON 

53.00000 12,529.73236.410

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0313 F-16-HK, I70 WB @ 20TH 

0860 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 88.000

0.000

403-33871  
 

88.000

TON 

53.00000 4,664.0088.000

0.00

0865 *EMULSIFIED ASPHALT (SLOW-SETTING) 85.000

0.000

411-10255  
 

85.000

GAL 

2.50000 212.5085.000

0.00

0870 *WATERPROOFING (MEMBRANE) 796.000

0.000

515-00120  
 

796.000

SY  

8.66000 6,893.36796.000

0.00

0875 CONCRETE CLASS D (BRIDGE) (SPECIAL) 59.000

0.000

601-03041  
 

59.000

CY  

410.00000 24,190.0059.000

0.00

0880 REINFORCING STEEL 147.440

0.000

602-00000  
 

147.440

LB  

1.76000 259.49147.440

0.00

CAT 101,482.080.00101,482.08CURRENT AMT0313 $ $ $

CAT NO0314 F-16-HJ, I70 EB @ 20TH 

0885 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

0890 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

0895 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

0900 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

0905 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0314 F-16-HJ, I70 EB @ 20TH 

0910 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0915 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

0920 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

0925 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

0930 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0314 $ $ $

CAT NO0315 F-16-HI, I70 WB @ US 40 

0935 *REMOVAL OF ASPHALT MAT (PLANING) 1,030.000

0.000

202-00240  
 

1,030.000

SY  

1.85000 1,905.501,030.000

0.00

0940 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,145.830

0.000

202-00246  
 

2,145.830

SY  

5.10000 10,943.732,145.830

0.00

0945 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 593.210

780.000

202-00453  
 

1,373.210

SY  

90.00000 123,588.901,373.210

70,200.00

0950 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.530

202-00460  
 

0.530

SY  

105.00000 55.650.530

55.65

0955 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

404.050

403-33871  
 

404.050

TON 

53.00000 21,414.65404.050

21,414.65
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0315 F-16-HI, I70 WB @ US 40 

0960 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

0965 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

100.000

411-10255  
 

100.000

GAL 

2.50000 250.00100.000

250.00

0970 *WATERPROOFING (MEMBRANE) 0.000

1,571.000

515-00120  
 

1,571.000

SY  

8.66000 13,604.861,571.000

13,604.86

0975 CONCRETE CLASS D (BRIDGE) (SPECIAL) 64.000

76.000

601-03041  
 

140.000

CY  

410.00000 57,400.00140.000

31,160.00

0980 REINFORCING STEEL 0.000

350.000

602-00000  
 

350.000

LB  

1.76000 616.00350.000

616.00

CAT 229,779.29137,301.16229,779.29CURRENT AMT0315 $ $ $

CAT NO0316 F-16-HM, I70 WB @ GOLDEN RD 

0985 *REMOVAL OF ASPHALT MAT (PLANING) 683.500

0.000

202-00240  
 

683.500

SY  

1.85000 1,264.47683.500

0.00

0990 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 975.080

0.000

202-00246  
 

975.080

SY  

5.10000 4,972.91975.080

0.00

0995 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 636.000

0.000

202-00453  
 

636.000

SY  

90.00000 57,240.00636.000

0.00

1000 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

1005 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

209.060

403-33871  
 

209.060

TON 

53.00000 11,080.18209.060

11,080.18



CONTID: C14509         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0316 F-16-HM, I70 WB @ GOLDEN RD 

1010 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

1015 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

57.000

411-10255  
 

57.000

GAL 

2.50000 142.5057.000

142.50

1020 *WATERPROOFING (MEMBRANE) 0.000

1,411.500

515-00120  
 

1,411.500

SY  

8.66000 12,223.591,411.500

12,223.59

1025 CONCRETE CLASS D (BRIDGE) (SPECIAL) 32.000

33.000

601-03041  
 

65.000

CY  

410.00000 26,650.0065.000

13,530.00

1030 REINFORCING STEEL 20.000

280.000

602-00000  
 

300.000

LB  

1.76000 528.00300.000

492.80

CAT 114,101.6637,469.07114,101.66CURRENT AMT0316 $ $ $

CAT NO0317 F-16-HN, I70 WB @ 7TH 

1035 *REMOVAL OF ASPHALT MAT (PLANING) 441.190

0.000

202-00240  
 

441.190

SY  

1.85000 816.20441.190

0.00

1040 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 664.470

13.000

202-00246  
 

677.470

SY  

5.10000 3,455.10677.470

66.30

1045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 421.800

30.000

202-00453  
 

451.800

SY  

90.00000 40,662.00451.800

2,700.00

1050 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

141.190

403-33871  
 

141.190

TON 

53.00000 7,483.07141.190

7,483.07

1055 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0317 F-16-HN, I70 WB @ 7TH 

1060 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

57.000

411-10255  
 

57.000

GAL 

2.50000 142.5057.000

142.50

1065 *WATERPROOFING (MEMBRANE) 0.000

826.500

515-00120  
 

826.500

SY  

8.66000 7,157.49826.500

7,157.49

1070 CONCRETE CLASS D (BRIDGE) (SPECIAL) 23.500

28.000

601-03041  
 

51.500

CY  

410.00000 21,115.0051.500

11,480.00

1075 REINFORCING STEEL 0.000

105.000

602-00000  
 

105.000

LB  

1.76000 184.80105.000

184.80

CAT 81,016.1629,214.1681,016.16CURRENT AMT0317 $ $ $

CAT NO0318 F-16-HO, I70 EB @ 7TH 

1080 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

1085 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

1090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

1095 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

1100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

1105 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0318 F-16-HO, I70 EB @ 7TH 

1110 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

1115 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

1120 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

1125 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0318 $ $ $

CAT NO0319 F-16-HS, US 6 TO I70 WB 

1130 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

1135 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

1140 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

1145 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

1150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

1155 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0319 F-16-HS, US 6 TO I70 WB 

1160 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

1165 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

1170 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

1175 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0319 $ $ $

CAT NO0320 F-16-AS, I70 EB @ US 6 

1180 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

1185 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

1195 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

1200 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

1205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0320 F-16-AS, I70 EB @ US 6 

1210 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

1215 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

1220 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

1225 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0320 $ $ $

CAT NO0321 E-16-HA, SH 58 @ FORD 

1230 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

1235 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

1240 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

1245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

1250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

1255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0321 E-16-HA, SH 58 @ FORD 

1260 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

1265 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

1270 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

1275 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0321 $ $ $

CAT NO0322 E-16-HI, SH 58 @ RR & COORS 

1280 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.85000 0.000.000

0.00

1285 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

0.000

SY  

5.10000 0.000.000

0.00

1290 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

90.00000 0.000.000

0.00

1295 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

105.00000 0.000.000

0.00

1300 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00

1305 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

53.00000 0.000.000

0.00
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PCN: 14509-BID    ESTIMATE RUN 12/30/2003

PROJECT: C R600-208                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:32

CUMULATIVE
AMOUNT

CAT NO0322 E-16-HI, SH 58 @ RR & COORS 

1310 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.50000 0.000.000

0.00

1315 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

8.66000 0.000.000

0.00

1320 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

410.00000 0.000.000

0.00

1325 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.76000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0322 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1330 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

480.00000 960.002.000

0.00

CAT 960.000.00960.00CURRENT AMT0400 $ $ $

$ 753,104.82218,647.89$1,018,016.63$CURRENT AMTPROJECT TOTAL


